
Online Food Dallivery Project
Development Modules
User Module Develop
Restzurant Module Cx
Ordor Management N
Payment Gateway Ints
Admin Panel Develop
Testing
Unit Testing
Integration Tewking
Bug Fixing
Deployment
Requirement Analysis
Feasibilty Study
Requirement Gatherin
SRS Documentation
Sysem Design
Database Design
UI/UX Dasign
Architecture Design
Add Task


Online Food Dallivery Project
Development Modules
User Module Develop
Restzurant Module Cx
Ordor Management N
Payment Gateway Ints
Admin Panel Develop
Testing
Unit Testing
Integration Tewking
Bug Fixing
Deployment
Requirement Analysis
Feasibilty Study
Requirement Gatherin
SRS Documentation
Sysem Design
Database Design
UI/UX Dasign
Architecture Design
Add Task


Home
+ Create
Inbox
Replies
Assigned Comments
My Tasks
More
Favorites
Spaces
All Tasks • Vansh's Workspace
Space
Add item
New Space
Channels
General • Vansh's Workspace
Welcome
Add Channel
Direct Messages
Vansh — You
New message
Space
Add Channel
Overview
List
Board
View
Agents
Automate
Ask AI
Share
Get the most out of your Overview! Add, reorder, and resize cards to customize this page Get Started
Filters
Refreshed: just now
Auto refresh: On
Customize
Add Card
Recent
Your recently opened items will appear here.
Learn more
Docs
There are no Docs in this location yet.
Add a Doc
Bookmarks
Bookmarks make it easy to save ClickUp items or any URL from around the web.
Add Bookmark
Folders
Add new Folder to your Space
Add Folder
Setting up Vansh's Workspace..
Search
2:45 PM
2/27/2026


Space / Online Food Delivery Project
Agents
Automate
Ask AI
Share
Add Channel
List
Board
View
Group Status
Subtasks
Columns
Filter
Closed
Assignee
Customize
Add Task
Import:
Statuses
Views
Automations
Custom Fields
from
Select location...
Hide
Apply
TO DO
Name
Assignee
Due date
Priority
Requirement Gathering
Thu
Feasibility Study
Sun
SRS Documentation
3/4/26
Architecture Design
3/7/26
Database Design
3/10/26
UI/UX Design
3/13/26
Development Modules
3/28/26
User Module Development
Restaurant Module Development
Order Management Module
Payment Gateway Integration
Admin Panel Development
Testing
4/4/26
Unit Testing
Integration Testing
Bug Fixing
Deployment
4/1/26
Add Task